
T E C H N I C A L M E M O R A N D U M 

June 11, 2001 

To: Mr. Stan Komperda, Project Manager 
Illinois Environmental Protection Agency 

From: Mr. Sasa Jazic, Project Engineer 
Parsons Engineering Science, Inc. 

Subject: Update of Fieldwork Activities 
May 17 through May 30, 2001 
Lockformer Facility 
Lisle, Illinois 

Parsons Engineering Science, Inc. (Parsons) has prepared the following memo to provide a 
summary of fieldwork activities completed from May 17 through May 30, 2001, at the 
Lockformer site in Lisle, Illinois. Parsons performed oversight for work conducted by Clayton 
Environmental Group, Inc. (Clayton) personnel during field activities. These activities included 
advancement of soil borings via direct push for the investigation of the interior sewer lines, the 
former degreaser area, and in exterior areas adjacent to the south door of the facility. 
Additionally, oversight was performed during the advancement of casing for monitoring well 
MW-1108D. Parsons personnel assigned to the oversight team during this period included Ms. 
Karen Carlisle and Mr. Daniel Liebau. The following sections provide a synopsis of activities 
completed during this stage of the fieldwork for this project. Select photographs are included as 
Attachment A. 

May 17 through May 30, 2001 

On May 17 through May 23, 2001, Mid-America Drilling, using a hand cart direct push 
soil probe rig, advanced soil borings to investigate interior sewer lines in the manufacturing area 
of the Lockformer facility. For more details, see Figure 7 of the May 25, 2001 Clayton work plan 
prepared for this portion of the project. On Figure 7, the sewer line investigation borings are 
shown in red. Mid-America (Clayton's drilling contractor) began by coring through the concrete 
floor, then advanced the direct push soil borings to the desired depth. Continuous soil samples 
were retrieved every two feet. Clayton logged the soil samples and placed the samples from each 
two-foot interval in plastic baggies for headspace analysis using a photoionization detector (PID). 
Borings CSB-1301 through CSB-1314 were advanced to a depth of sixteen feet below ground 
(floor) surface. Three soil samples were collected for volatile organic compound (VOC) analysis 
from each boring location. Upon completion, the soil borings were filled with bentonite chips 
and the floor was patched with concrete. 

On May 22 and 23, 2001, Boart Longyear began installing the steel outer casing of 
monitoring well MW-1108D in the asphalt parking lot west of the Lockformer building. Boart 
Longyear utilized a 14-inch mud rotary bit and blind drilled to a depth of 51 feet below ground 
surface (bgs), then collected a confirmation split spoon to confirm the geologic unit to set the 
casing. The casing was set at 51 feet bgs and grouted in place. 
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On May 23 through May 24, 2001, work continued on the soil borings located inside the 
Lockformer building, this portion of work included the former degreaser investigation. Soil 
borings CSB-1315 through CSB-1324 were advanced in the vicinity of the former degreaser. 
These borings were advanced to 16 feet below floor surface and are purple on Figure 7 in the 
May 2001 Clayton work plan. Clayton logged the soil samples and placed soil samples from 
each two-foot interval in plastic baggies for headspace analysis using a PID. Three soil samples 
were collected for VOC analysis from each location. One boring, CSB-1318, which is located 
approximately 5 feet due north of the degreaser, was advanced to a depth of 18 feet below floor 
surface due to high field screening and headspace data. Five soil samples from this boring were 
submitted for laboratory analysis. 

On the morning of May 25, 2001, two soil borings were advanced in the basement of the 
Lockformer facility, just east of the men's locker room and north of the upper management 
garages. Boring CSB-1327 was advanced just north of a sump that collects water from the 
basement drain tile. This boring was advanced to 16 feet below floor surface and three samples 
were submitted to the lab for VOC analysis. Soil boring CSB-1328 was located in a "pit" that 
houses the on-site emergency generator. Only one soil sample was collected (0-2' below floor 
surface) due to water flowing into the hole from underneath the concrete. Due to the presence of 
water, Clayton collected a water sample from this location. A petroleum odor was noted in the 
soil and water at this location. 

On May 30 2001, the investigafion outside the south door of the facility was completed. 
Eight direct push soil borings were advanced, CSB-1401 through CSB-1408. These borings 
were advanced to 16 feet bgs and are depicted by green coloring on Figure 7 in the May 2001 
Clayton work plan. Clayton logged the soil samples and placed the collected soil from each two-
foot interval in plastic baggies for headspace analysis using a PID. Three soil samples were 
collected for VOC analysis from each locafion. 

Future Activities 

Parsons is continuing to provide oversight services on this project and will provide 
additional reports on the field activities at the site. The next scheduled fieldwork activities are 
dual packer testing, dovmhole videotaping of the bedrock wells and groundwater sampling of the 
shallow wells. According to Cla)'ton, these activities will begin on June 4, 2001. 

Stan Black/Illinois EPA 
Howard Chinn/Illinois Attorney General 
Marc Cummings/Illinois EPA 
Donald Gimbel/Illinois EPA 
Kendra Pohn/Illinois Attorney General 
Steven Faryan/USEPA 
File: 739452.01000 
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PHOTOGRAPHIC LOG 

Project Name: Lockformer Site 

Location: Lisle, Illinois 

Date: May 21, 2001 

Taken By: K. Carlisle 

Direction Looking: Northeast 

Notes: Location of CSB-1313. 
Loading dock in background 

Project Name: Lockformer Site 

Location Lisle, Illinois 

Date: May 22, 2001 

Taken By: K. Carlisle 

Direction Looking: South 

Notes: Location of CSB-1318, green 
degreaser in backgroimd. 



PHOTOGRAPHIC LOG 

Project Name: Lockformer Site 

Location Lisle, IlliiK)is 

Date: May 22, 2001 

Taken By: K. Carlisle 

Direction Looking: Nordi 

Notes: Drilling set up at MW-1108D. 
14" mud rotary bit. 

Project Name: Lockformer Site 

Location Lisle, Illinois 

Date: May 25, 2001 

Taken By: K. Carlisle 

Direction Looking: Southwest 

Notes: Location of CSB-1327 just 
north of sump pump in 
basement. 


